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01 Mortandad Canyon PRB Project
24l 18APROL 30JULOL 175.931.30| S
01.01 Phase |
Notice To Proceed 0|18APRO1 0.00 Notice To Proceed
Project Management 74118APR0O1 30JULO1 12,431.50 Project Management
‘01.01.01 Project Plan
Project Plan 19|18APRO1 14MAY01 10,519.36 Project Plan
Produce Draft Project Plan 12|18APRO1 03MAY01 0.00 Produce Draft Project Plan
Submit Draft Project Plan to LANL 0 03MAY01 0.00 @ submit Draft Project Plan to LANL
LANL Review 5/04MAYO01 10MAYO01 0.00 B ANL Review
Receive LANL Comments 0 10MAY01 0.00 @ Receive LANL Comments
Incorporate LANL Comments & 2|11MAYO01 14MAY01 0.00 Mlincorporate LANL Comments & Produce Final Plan
Produce Final Plan
Submit Final Project Plan to LANL 0 14MAY01 0.00 @ submit Final Project Plan to LANL
01.01.02 Candidate Site Selection
Candidate Site Selection 5|15MAYOL 21MAY01 12,555.77 I Candidate Site Selection
Data Review 3/15MAY01 17MAY01 0.00 MData Review
Select Candidate Sites 2/18MAYO01 21MAY01 0.00 Ml select Candidate Sites
01.01.03 SSHA
SSHASP 11|01MAYO1 15MAYO01 7,554.38 I ssHAsP
Produce Draft SSHASP 4/01MAY01 04MAY01 0.00 MProduce Draft SSHASP
Submit Draft SSHASP to LANL 0 04MAYO01 0.00 @ submit Draft SSHASP to LANL
LANL Review 5|07MAY01 11MAY01 0.00 Bl| ANL Review
Receive LANL Comments 0 11MAY01 0.00 @ Receive LANL Comments
Incorporate LANL Comments & 2|14MAYO01 15MAYO01 0.00 Bincorporate LANL Comments & Produce Final SSHASP
Produce Final SSHASP
Submit Final SSHASP to LANL 0 15MAY01 0.00 @ submit Final SSHASP to LANL
04 Readiness Review

Readiness Review 5|16MAYOL 22MAY01 4,421.27 Bl Readiness Review
Prepare for Readiness Review 4|16MAYOL 21MAY01 0.00 B Prepare for Readiness Review
Conduct Readiness Reivew 1|22MAY01 22MAY01 0.00 IConduct Readiness Reivew

Site Investigation
‘01.01.05.01 Geotechnical Investigation
Geotechnical Investigation 16|23MAY01 13JUNO1 63,301.74 ' Geotechnical Investigation
Mob, Drill, & Complete 14 7|23MAYO01 31MAYO01 0.00 qMob, Drill, & Complete 14 Boreholes
Boreholes |
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Collect Soil Samples 5|25MAY01 31MAY01 0.00 I Collect Soil Samples
Submit Soil Samples/Off-site 10|31MAY01 13JUNO1 0.00 [ submit Soil Samples/Off-site Analysis
Analysis
‘01.01.05.02 Hydrogeologic Investigation i
Hydrogeologic Investigation 15|01JUNO1 21JUNO1 12,808.50 I Hy drogeologic Investigation
Perform Slug Testing 5/01JUNO1 07JUNO1 0.00 -Perform Slug Testing
Collect Water Samples 5/01JUNO1 07JUNO1 0.00 -Collect Water Samples
Submit Water Samples/Off-Site 10|08JUNO1 21JUNO1 0.00 I Submit Water Samples/Off-Site Analysis
Analysis
01.01.05.03 Field Summary Report
Field Summary Report 10|15JUNO1 28JUNO1 3,114.37 [ Field Summary Report
Produce Field Summary Report 10|15JUNO1 28JUNO1 0.00 T produce Field Summary Report
Submit Final Report to LANL 0 28JUNO1 0.00 @ submit Final Report to LANL
01.01.06 Conceptual Engineering Design
Conceptual Engineering Design 22|22JUNO1L 23JULO01 43,901.11 Conceptual Engineering Design
Produce Conceptual Engineering 10|22JUNO1 05JULO1 0.00|Profluce Conceptual Engineering Design
Design
Produce Design Report 4/06JULO1 11JUL01 0.00 B Produce Design Report
Submit to LANL for Review 0 11JUL01 0.00 @ submit to LANL for Review
LANL Reivew 5/12JUL01 18JULO1 0.00 | ANL Reivew
Receive LANL Comments 0 18JULO1 0.00 @ Receive LANL Comments
Incorporate Comments/Produce 3/19JUL01 23JULO01 0.00 Incorporate Comments/Produce Final Report Il
Final Report
Submit Final Report/LANL Approval 0 23JUL01 0.00 Submit Final Report/LANL Approval ¢
.01.07 Phase Il Cost Estimate
Produce Phase Il Cost Estimate 5/24JUL01 30JULO1 5,323.38 Produce Phase Il Cost Estimate Il
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